

ENGINEERING CHANGE NOTICE
EAGLE COPTERS MANUFACTURING

Date:	17.04.11	Job No.:	RD17-Geneva	ADR Yes/No:	N	ADR Date:	17.04.11	ECN #:	17- 557
Product No.:	G12980	Created By:	CV	Approved By:	HS				
Product Name:	Geneva	Checked By:							

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Maintenance	Y	KL	KL 2017/04/18
Acquisition Manager	Y	KC	KC 2017/04/18
Quality Control Inspectors	Y	KB/DW	KB 2017/04/18
Manufacturing PRM	Y	GH	GH 2017/04/18
Manufacturing Project Manager	Y	SG	SG 2017/04/18

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA	Y	GH	GH 2017/04/19
QA Coordinator	Y	GH	GH 2017/04/19
Customer Support	Y	WS	WS 2017/04/25
Marketing	Y	WS	
Sales	Y	WS	

Reason for Change:

Drawing updates

Documents Affected:

G12980-6; G12980-7; G12980-8

IF APPLICABLE:

NCR:

PAR:

CAR:

PRODUCT DOCs UPDATE ☐

PARTS MUST COMPLY ☐

PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Manufacturing Licensing Agreement Update	N			
3					
4					

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Update Master Document List (MDL)	N			
6	Update Product Compatability Matrix	N			
7	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
8					
9					
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Signed PDF of MDL in Projects Folder, soft copy in Vault	N			
12	Release stamp on all drawings	Y	CV		17.04.11 cv
13	Update Approved/Preliminary Dwg PDF Files	Y	CV		17.04.11 cv
14	Update Product Documentation Folder (STC/Installation/ICA/FMS/Wiring)	N			
15	Update Projects - Approved Binder PDF Folder	Y	CV		17.04.11 cv
16	All Document soft copies (MS Word) in Vault or Projects folder as req.	N			
17	All SolidWorks Parts/Drawings/Assemblies in Vault	Y	PM		17.04.11 pm
18	Release Approved Vault drawings/delete PDF comments	Y	CV		17.04.11 cv
19	Update Controlled Supplier Documents (Qpulse) Database	N			
20	Update Product Development Summary (STC applications)	N			
21	Update / Verify Airworthiness Release Certificate Database	N			
22	Create/Update Parts / STC Database (Corridor)	N			
23	Update STC Approval List	N			
24	Update E-Part / ESI / EEO Master Binders (Paper Copies)	Y	CV		17.04.11 cv
25	Update Grey Project Binder (Paper Copies)	Y	CV		17.04.11 cv

Description / Action:

ECN Verified & Complete: 

Date: 17.04.25